

**Project Final Report for
Professional Services Advancement Support Scheme (“PASS”)**

1. Project Details

- 1.1 Project Reference No.** : PS164013
- 1.2 Project Title** : Continuing Medical Education Programmes for Primary Care Doctors
- 1.3 Grantee** : Hong Kong Doctors Union (HKDU)
- 1.4 Collaborating Organisation(s)** : Nil
- 1.5 Implementation Agent(s)** : Nil
- 1.6 Sponsoring Organisation(s)** : Nil
- 1.7 Consultant(s)** : Nil
- 1.8 Project Co-ordinator** : (Name) Dr KONG Yim-fai, (Post title) Vice President
Albert
- 1.9 Deputy Project Co-ordinator** : (Name) Dr WONG Bun-lap, (Post title) Council Member
Bernard
- 1.10 Project Period (duration)** : from 01/08/2017 to 30/09/2018 (14 months)
- 1.11 Major Beneficiary Sector(s)** : Health-related services
- 1.12 Approved PASS Grant (HK\$)** : 170,000

2. Project Implementation

2.1 Project Summary

(Please give a summary of the project including objectives, deliverables and target professional service sectors within 100 words.)

To update medical knowledge and upgrade practice standards of primary care doctors and inspire them to commit to lifelong learning, the Hong Kong Doctors Union (HKDU) conducted a series of symposia on different medical topics that are practical and relevant to generalists. The standards and external competitiveness of Hong Kong's medical profession would eventually be enhanced.

2.2 Project Deliverables

(Please compare the actual results achieved with the agreed targets for each item.)

Agreed Targets		Actual Results Achieved <i>(Please submit copies of all relevant supporting materials, e.g. proceedings, attendance records.)</i>	
<i>Date / Deliverables (with quantity)</i>	<i>Beneficiaries (estimated no. of local / non-local participants)</i>	<i>Date / Deliverables (with actual quantity)</i>	<i>Beneficiaries (actual no. of local / non-local participants)</i>
01/08/2017 to 30/09/2018 10 half-day symposia in Hong Kong	4 000 local doctors (An average of 400 local doctors per symposium)	<u>10 half-day symposia</u> 1. 05/11/2017 2. 19/11/2017 3. 03/12/2017 4. 04/02/2018 5. 18/03/2018 6. 15/04/2018 7. 20/05/2018 8. 17/06/2018 9. 15/07/2018 10. 26/08/2018	1 677 local doctors 42% of target: 4 000 local doctors

2.3 Project Promotion and Dissemination

(Please compare the actual means used / outcomes with the agreed activities for each item.)

Agreed Activities	Actual Means Used / Outcomes <i>(Please submit copies of all relevant supporting materials, e.g. posters, leaflets, invitation letters, publications, website printouts, dissemination e-mails, newsletters, feedback surveys and analysis.)</i>
(a) For Project Promotion:	
By direct mailing, website, announcement in HKDU circulars and other medical associations' newsletters	The symposium information was mailed directly to HKDU members and uploaded onto HKDU's continuing medical education (CME) website, which was shared with other medical associations (e.g. The Medical Council of Hong Kong). HKDU also issued a circular of each symposium to its members and encouraged them to participate.
(b) For Dissemination of Project Deliverables:	
HKDU will publish the report concerning the 10 half-day symposia in HKDU newsletters and upload onto the HKDU website.	Report on each of the 10 symposia were published in the HKDU newsletter. The symposium materials, including presentation, handouts, multiple-choice questions, CVs of speakers, were uploaded onto HKDU CME website.
(c) For Survey of Participants:	

Agreed Activities	Actual Means Used / Outcomes <i>(Please submit copies of all relevant supporting materials, e.g. posters, leaflets, invitation letters, publications, website printouts, dissemination e-mails, newsletters, feedback surveys and analysis.)</i>
Surveys will be sent after each symposium	Feedback surveys were conducted after each symposium.

3. Achievements and Grantee's Evaluation of the Project

3.1 Number of participants and eligible beneficiaries

Project Deliverables	Eligible Number of Beneficiaries (if known)
10 half-day symposia	1 677 local doctors

3.2 Feedback from participants / users / professional services sectors

Survey feedback indicated that the symposium contents were practical and easy to understand. The participants were able to receive latest information on relevant medical topics.

3.3 Dissemination of project deliverables to relevant professionals

Reports on each of the 10 symposia were published in the HKDU newsletter. All symposium materials, including presentation, handouts, multiple-choice questions, CVs of speakers, were uploaded onto HKDU CME website for public access.

3.4 PASS and other objectives reached *(May choose more than one)*

- Increasing the exchanges and co-operation of Hong Kong's professional services with their counterparts in external markets
- Promoting relevant publicity activities
- Enhancing the standards and external competitiveness of Hong Kong's professional services
- Others

Please elaborate on how the objective(s) was/were met:

The project enabled general practitioners (GPs) or specialists to learn and discover more viable ways to enhance and manage their clinical behaviour and upgrade daily practice standards.

3.5 Overall achievements of the project

Under a symposium learning and panel sharing approach, GPs and specialists were able to enhance significantly on preventive care, patient management etc. For example, how to manage depressed patients, "To Dos and Not To Dos" with dementia patients.

The Project Final Report is prepared by the Grantee.